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Our small works team come across a number of challenges when 

installing a new system to a listed building in Bath.

Although we have decades of experience in the 

installation of heating, air conditioning and ventilation 

systems for complex projects, it is sometimes the 

simpler, smaller projects that give us the most 

challenges!

When one our contracted maintenance clients asked us 

to tender for the air conditioning installation to a large 

number of their stores, of course we jumped at the 

chance. Following a competitive tender process, due to 

the quality of our workmanship, we were successful in 

becoming their approved installer. 

Due to the recent down-turn in the economic climate, 

the programme did not quite go as planned. However, 

we were asked, as a matter of priority, to continue with 

an installation to their store in Bath. But this building, is 

not your regular grocery store!

Read on to find out more…
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In 1973, our clients first location opened in Ludwigshafen, Germany. With only three 

employees and around 500 products, this tiny store was the humble beginning of their 

global expansion. Now, they operate in 32 countries and employ more than 341,000 people 

globally. 

In the UK, their first store opened its doors in 1994. Now, they have nearly 1,000 stores 

and 13 regional distribution centres across Britain, employing over 28,000 people.

When our client first purchased the site where their Bath store stands, the structure then 

laid empty, boarded up and vandalised. The plan was to demolish the single storey, 

industrial building and construct a new store, however, these plans were thwarted as the 

building became Grade II listed. 

The reason behind this grading, for the 1960’s, 57,000 sq ft. structure, was because it was 

the first example, of the use of the Mero Space Frame, in the UK. This German system, 

incorporating solid steel tubes of standard length connected by spherical metal nodes, was 

designed to support the roof with the minimum number of columns. This creates a 

relatively clutter-free space for manufacture. In this case, for a high-end furniture company 

(who had Harrods and the Cunard shipping line among their customers), a well-

established firm called Bath Cabinet Makers.

Our client worked closely with Bath and North East Somerset Councils conservation officer 

and English Heritage in the South West region to arrive at an acceptable refurbishment 

and upgrade plan for the building. The result highlighted the use of the Mero Space Frame, 

which had stirred such widespread comment in the construction and architectural press, 50 

years before. 

They finally opened their Bath store in April 2015 and it is now one of their busiest in the 

UK.
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Due to the nature of the structure, the store has struggled with the interior temperatures, 

which can plummet in the winter but rise rapidly when the sun shines. This means that fresh 

produce ages more rapidly, which causes a lot of food waste. JCWs mission was to install 

suitable air conditioning, which complied with a strict remit, could have flexible temperature 

control and remain in keeping with the original colour and structure of this carefully 

preserved building. 

Placing internal units

As there was no ceiling void and because of the honeycomb architectural design, 

suspending the internal units had to be carefully planned. The clips used to suspend the 

units also had to be carefully colour matched with the existing paintwork.

Limited external space

The external condensers needed to be placed within the already established, acoustic 

barrier. However, there was not enough room for split units. Working with our clients’ 

consultant, a decision was made to utilise a Mitsubishi Heavy Industry VRV. This single 

external unit could then work seamlessly with the 9 internal units. This saved space while 

still providing the performance and kW output required.

Programming temperature controls

To ensure that each area of the building receives the correct level of heat or cooling, a 

complicated programming took place to ensure that the correct level of temperature is 

maintained through the building, that has varying requirements, dependant on usage and 

footfall.
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Project management

With the store remaining open throughout the installation period and staff on-site 24 hours a 

day, it was essential that we planned around stocking areas and times, to ensure that the 

correct scaffolding and equipment was in the right place, at the right time. 

We ensured that we caused as little disruption to the workforce as possible, while still being 

productive with our own time spent on site, through the night.

Strict guidelines

Every unit needed to be carefully placed, and strict guidelines followed to ensure that the 

structure, of such national importance, was not disturbed, in any way.

Words from our Installation Supervisor:

“This was both an interesting and challenging installation for the team. 

We knew we needed to be sympathetic to this unique building and ensure the new system 

was fitted in such a way to retain the aesthetics, which required a great attention to detail.

The staff were brilliant and very accommodating as we fitted in around their working pattern, 

24 hours a day!”
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As we wait for the electrical upgrade to arrive from Germany, our team are very excited to 

return to site, to commission the system, under the watchful eye of the Mitsubishi team.

Expectations have been understandably high for this unique air conditioning system 

installation. Our highly experienced and professional Small Works Team rose to the 

challenge and are very proud of their achievement. 

The store can now provide a more stable ambient temperature which, will not only save on 

their food waste, but also make their customers’ shopping experience a far more 

comfortable one - come rain or shine.

Browse JCW eBooks

Browse JCW Case Studies

Visit JCW Website
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